Schematic FS Schedule and Critical Linkages - April 5, 2010 version.
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Key Preliminary FS Activities
HST and Sediment Stability Modeling
MNR/Recontamination Modeling
PRG Selection and AOPC Refinement
ARARSs and Their Application Negotiations
Habitat Framework Discussions

Key FS Tasks
Detailed MNR, Recon., and other evaluations
Develop SMAs and I.D. and Screen Tech.
Development and Screening of Alternatives
Alternatives Screening - EPA Check in
Detailed Evaluation of Alternatives
Internal Draft FS for LWG Review
Finalize and Submit Draft FS to EPA
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Overall Summary of Time Line

Yellow - Preliminary FS Tasks
Tan - SMA Development and Screening of Technologies
Green - Screening of Alternatives
Blue - Detailed Evaluation of Alternatives
Purple - Draft FS
|Orange - Overdue task.
* Model Calibration Check in with EPA (including total PCBSs)
|Z|Previous|y scheduled task that is now delayed.

Critical Linkages
1 Need erosion areas from HST model to have complete AOPC set for technology screening.
2 Need calibrated F&T model to determine preliminary MNR areas.
3 Need ARARs and their application to assess basic aspects of alternatives such as cap thickness, basic CDF configurations, and
likely dredge water quality impacts.
4 Need at least very preliminary MNR estimates to screen MNR alternatives by location (very brief time for information exchange here).
5 Need final MNR and recontamination results to complete detailed evaluation of screened alternatives.
Need refined PRGs and AOPCs to determine SMAs, subSMAs, volumes, and to conduct technology screening. PRG discussion still not finalized
and is past due.
7 Need Habitat Framework to screen alternatives.
CDF ARARs and application discussion taking place in March/April is past deadline.
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